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PREFACE 

 

Acceptance of CDRLs does not constitute authorization for any contract changes. All contract changes must 

be approved by the PCO. 

 

1. Applicable technical data named in this Contract Data Requirements List (CDRL) must be prepared and 

delivered to the Program Management Office (PMO), PMW 150 by the contractor. Delivery requirements 

are stated in the individual CDRLs. Satisfactory data submissions are required for COR approval of the 

deliverable.  

 

2. Each Data Item Number identifies the Quantity, Delivery Schedule, and the Media of the data that must be 

delivered. The Performance Work Statement (PWS) describes the requirements in detail.  

 

3. For each CDRL delivered, the COR will notify the contractor via a DD 250, to communicate whether the 

deliverable is received with Approval, Conditional Approval, or Disapproval. Conditionally approved 

CDRLs will need to be resubmitted for approval with incorporation of the COR DD 250 instructions and 

any additional attached comments. CDRLs that have been Conditionally Approved or Disapproved need to 

be resubmitted to the Government within the time specified in the CDRL or less, as specified in the DD 

250 or its attached comments. 

 

4. Questions pertaining to a CDRL and any particular items should be directed to the G-TSCMIS COR in 

PEO C4I (PMW 150) or the G-TSCMIS PCO in SPAWAR Contracts as named below: 

 

PEO C4I (PMW-150) 

Attn: Eric Hollenbeck or current COR 

Building OT-1 

4301 Pacific Highway 

San Diego, CA 92110-3127 

Email: eric.j.hollenbeck@navy.mil 

 

SPAWAR Contracts 

Attn: 2.0 Contracts Directorate (Kelly Smith or current PCO) 

4301 Pacific Highway 

San Diego, CA 92110-3127 

Email: kelly.m.smith@navy.mil 

 

5. All CDRL deliverables shall bear the contract and Data Item Number and be delivered with unrestricted 

rights to use and shall not bear copyrighted information unless approved prior to contract award. 

 

6. All “Day(s)” references in the CDRL are calendar days, unless otherwise specified. 

 

7. For administrative convenience, the following link provides CDRL completion instructions with acronyms 

commonly used therein: 

http://nawctsd.navair.navy.mil/Resources/Library/Acqguide/cdrlprep.htm 

 

8. CDRLs shall be delivered to PMW 150’s CMPro website. To facilitate Government review of the contract 

deliverables, the contractor will be expected to upload each CDRL into the proper CDRL folder on the 

CDRL repository site. If any deliverable is unable to be uploaded to CMPro, the Contract shall coordinate 

alternative delivery methods with the COR prior to the CDRL submission due date.  

 

 

 

mailto:eric.j.hollenbeck@navy.mil
mailto:kelly.m.smith@navy.mil
http://nawctsd.navair.navy.mil/Resources/Library/Acqguide/cdrlprep.htm
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GENERAL REQUIREMENTS 

 

Applications/Format: 

All deliverables shall be submitted electronically to the NESI Collaboration Site. All CDRLs unable to be uploaded 

to the NESI Collaboration Site shall be delivered via compact disk or DVD. All CDRL deliverables, except 

engineering drawings, software code, or executable files, shall be delivered in a common, editable format such as 

PowerPoint, Word, Excel, Rich Text Format (RTF), or American Standard Code for Information Interchange 

(ASCII) text. 

 

Miscellaneous: 

Classified, restricted or proprietary information shall be isolated, by category, and submitted on separate media. 
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CDRL Para CDRL Title DID 

A001 3.1.1, 3.1.1.1 Software Development Plan (SDP) DI-IPSC-81427A 

A002 3.1.1.1 Systems Engineering Management Plan 

(SEMP) 

DI-SESS-81785 & Blk 16 

A003 3.1.3.2 Software Test Description (STD) DI-IPSC-81439A & Blk 16 

A004 3.1.3.1, 3.1.3.2 Software Test Plan (STP) DI-IPSC-81438A 

A005 3.1.3.1, 3.1.3.2, 3.1.4.1 Software Test Report (STR) DI-IPSC-81440A 

A006 3.1 Computer Software Product DI-IPSC-81488 

A007 3.1.1, 3.1.2, 3.1.2.1, 3.1.2.2,  

3.2.4.1, 3.2.4.2 

Conference Agenda and Briefing Materials DI-ADMN-81249A & Blk 16 

A008 3.1.1.1.2 Software Version Description (SVD) DI-IPSC-81442A 

A009 3.1.1.1.2, 3.1.1.3.4, 3.1.2.2 Software Design Description (SDD) DI-IPSC-81435A 

A010 3.1.1.1.2, 3.1.2.2 Interface Design Description (IDD) DI-IPSC-81436A & Blk 16 

A011 3.1.1.3.4 Software Product Specification (SPS) DI-IPSC-81441A 

A012 3.1.1.3.4 Software Requirements Specification (SRS) DI-IPSC-81433A 

A013 3.1.4.1 Security Plan See Block 16 

A014 3.1.4.1 Automated Information Assurance Test Tool 

Reports 

See Block 16 

A015 3.2.4.2, 3.2.5 Software Quality Assurance Plan (SQAP) See Block 16 

A016 6.2 Trip/Activity Reports See Block 16 

A017 3.1.2, 3.1.3.1, 3.2.5 Data Accession List (DAL) DI-MGMT-81453A & Blk 16 

A018 3.1.1.1.1, 3.2.3.3 Agile Software Metrics Report DI-MGMT-81740A & Blk 16 

A019 3.1.1.2.1 Configuration Management Plan (CMP) DI-CMAN-80858B 

A020  RESERVED  

A021 3.1.1.2.1 Configuration Status Accounting Report 

(CSAR) 

DI-CMAN-81253A 

A022 3.3.3 Software User Manual (SUM) See Block 16 

A023 3.1.1.3.2 Human Engineering Program Plan (HEPP) DI-HFAC-81742A 

A024 3.1.3.2 Contractor System Integration Test (CSIT) 

Training Material (CTM) 

See Block 16 

A025 3.3.5 Software Installation Plan See Block 16 

A026 3.2.3.2, 3.2.3.3, 3.2.3.5, 3.2.4.3 Contractor’s Progress, Status, and 

Management Report 

DI-MGMT-81904 & Blk 16 

A027 3.2.3.4 Contract Funds Status Report (CFSR) DI-MGMT-81468 

 

A028 3.1.1.2.1 Engineering Change Proposal DI-CMAN-80639 

A029 3.1.2.1, 3.1.2.2,  3.2.4.1, 3.2.4.2 Report/Record of Meeting/Minutes DI-ADMN-81505 & Blk 16 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A001 

2. TITLE OF DATA ITEM 

 

Software Development Plan (SDP)  

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81427A and see Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.1, 3.1.1.1 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
BLOCK 4: Prepare in contractor format with content described in the SOO, DID, and 

the following: Within the SDP, the Contractor shall define the Contractors proposed 

life cycle model and the processes used as a part of that model.  In this context, the 

term life cycle model is as defined in IEEE/EIA Std. 12207.0.  Furthermore, the SDP 

shall describe the overall life cycle and shall include primary, supporting, and 

organizational processes based on the work content of this solicitation. Within the 

SDP, the Contractor shall define the processes, the activities to be performed as a part 

of the processes, the tasks which support the activities, and the techniques and tools to 

be used to perform the tasks in accordance with the framework defined in IEEE/EIA 

Std. 12207.0. Information provided must include, as a minimum, specific standard, 

methods, tools, action, strategies, and responsibilities associated with development and 

qualification.  The SDP shall contain the information defined by IEEE/EIA Std. 

12207.1, section 5.2.1 (generic content) and the Plans or Procedures in Table 1 of 

IEEE/EIA Std. 12207.1.  Within the SDP, the Contractor shall provide detailed 

information to support the viability of the Contractors proposed solution, so the 

Government can assess whether the Contractors approach is viable.  In all cases, the 

level of detail shall be sufficient to define all software development processes, 

activities, and tasks to be conducted.  Within the SDP, the Contractor shall describe 

how to achieve compliance with Human System Integration (HSI) requirements and 

with OPNAV Instruction 5310.23, DoDI 5000.01 (E1.1.29), and DoDI 5000.02. 

 
Add the following sentence to the end of paragraph 4.1: "Identify and define the metric 

and modeling technique used to estimate the quantity of newly-developed software code 

for each Release, whether it is SLOC, Function Point, or another measure, and what 

quantity of newly-developed software code is required for each Release." 

 

 

COR 1 1  

    

ENGR 1 1  
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BLOCKS 10, 12-13:  
The Contractor shall deliver a draft SDP at the post award conference.   

The Contractor shall provide a revised SDP following PDR if changes are required. The 

Government will have 20 business days to provide comments. The contractor will have 

10 business days after receipt of the Government’s suggested revisions and comments. 

Contractor failure to provide a timely revised SDP shall be construed as an acceptance 

of the Governments revisions to the draft SDP; however, this does not negate the 

Contractors obligation to provide the revised draft. 

 
The Contractor shall provide updates to the SDP when required to maintain the SDPs 

accuracy during the period of performance, but such updates shall not occur more 

frequent than monthly.  Contractors shall provide such updates within 10 business days 

following Government's request to update the SDP. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 
 

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 

 

 

DD FORM 1423-1, FEB 2001    PREVIOUS EDITION MAY BE USED   Page     2 of   2 Pages 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  ________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A002 

2. TITLE OF DATA ITEM 

 

Systems Engineering Management Plan 

(SEMP)  

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-SESS-81785 and See Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.1  

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
BLOCK 4: Prepare in contractor format with content described in the DID and in 

accordance with the G-TSCMIS Systems Engineering Plan (SEP).  Additionally, the 

SEMP shall address the contractor's approach to systems engineering and software 

development process described in the program SEP, including all aspects of agile 

development including management of product backlog, phasing of iterations, 

development of user stories, and execution of user engagement. 

 
BLOCKS 10, 12-13: The Contractor shall deliver a draft SEMP 15 business days prior 

to PDR.  The Government will provide comments within 20 business days of receipt of 

the draft SEMP.  The Contractor shall provide the revised SEMP with incorporated 

Government comments and revisions within 10 business days after receipt of 

Governments suggested revisions and comments. This revised SEMP will be subject to 

another review prior to final acceptance in CMPro. Contractor’s failure to provide a 

timely revised SEMP shall be construed as an acceptance of the Governments revisions 

to the draft SEMP; however, this does not negate the Contractors obligation to provide 

the revised draft. The Contractor shall provide updates to the SEMP when required to 

maintain the SEMPs accuracy during the period of performance, but such updates shall 

not occur more frequent than monthly. 

Contractors shall provide such updates within 10 business days following 

Government's request to update the SEMP. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 

 

 

DD FORM 1423-1, FEB 2001    PREVIOUS EDITION MAY BE USED   Page     1 of   1  Pages 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A003 

2. TITLE OF DATA ITEM 

 

Software Test Description (STD)  

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81439A and See Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.3.2  

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
BLOCK 4: In addition to the referenced DID, the contractor shall deliver an STD 

which addresses testing for both software iterations and releases. 

 
BLOCK 10, 12-13: The Contractor shall provide an STD for each iteration test event as 

well as for final pre-delivery testing of the release.  The draft STD shall be provided 20 

business days prior to the beginning of the test event.  The Government will provide 

comments within 10 business days of receipt of the draft STD.  The Contractor shall 

provide the revised STD with incorporated Government comments and revisions within 

5 business days after receipt of Governments suggested revisions and comments. This 

revised STD will be subject to another review prior to final acceptance in CMPro. 

Contractor’s failure to provide a timely revised STD shall be construed as an acceptance 

of the Governments revisions to the draft STD; however, this does not negate the 

Contractors obligation to provide the revised draft.  The Contractor shall provide 

updates to the STD when required to maintain the STDs accuracy during the period of 

performance, but such updates shall not occur more frequent than monthly.  Contractors 

shall provide such updates within 10 business days following Government's request to 

update the STD. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 

 

 

DD FORM 1423-1, FEB 2001    PREVIOUS EDITION MAY BE USED   Page     1 of   1  Pages 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A004 

2. TITLE OF DATA ITEM 

 

Software Test Plan (STP)  

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81438A 

5. CONTRACT REFERENCE  

               

SOW 3.1.3.1, 3.1.3.2  

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 10, 12-13: The Contractor shall deliver a draft SEMP 15 business days prior 

to PDR.  The Government will provide comments within 10 business days of receipt 

of the draft STP. The Contractor shall provide the revised STP with incorporated 

Government comments and revisions within 10 business days after receipt of 

Government-suggested revisions and comments. This revised STP will be subject to 

another review prior to final CMPro acceptance. Contractor failure to provide a timely 

revised STP shall be construed as an acceptance of the Government revisions to the 

draft STP; however, this does not negate the Contractor's obligation to provide the 

revised draft. The Contractor shall provide updates to the STP when required to 

maintain the STP's accuracy during the period of performance, but such updates shall 

not occur more frequent than monthly.  Contractors shall provide such updates within 

10 business days following Government's request to update the STP. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 

 

 

DD FORM 1423-1, FEB 2001    PREVIOUS EDITION MAY BE USED   Page     1 of   1  Pages 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  __X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A005 

2. TITLE OF DATA ITEM 

 

Software Test Report (STR)  

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81440A 

5. CONTRACT REFERENCE  

               

SOW 3.1.3.1, 3.1.3.2, 3.1.4.1 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 10, 12-13: The contractor shall submit a draft STR within 10 business days of 

any test event or discrepancy resolution requirement.  The Government will provide 

comments within 20 business days of receipt of the draft STR associated with Release 

deliveries.  The Contractor shall provide the revised STR addressing and resolving 

Government comments and revisions within 10 business days after receipt of 

Governments suggested revisions and comments.  This revised STR will be subject to 

Government review prior to final acceptance. Contractor’s failure to provide a timely 

revised STR shall be construed as an acceptance of the Governments revisions to the 

draft STR; however, this does not negate the Contractors obligation to provide the 

revised draft. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14:  The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 

 

 

DD FORM 1423-1, FEB 2001    PREVIOUS EDITION MAY BE USED   Page     1 of   1  Pages 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A006 

2. TITLE OF DATA ITEM 

 

Computer Software Product 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-IPSC-81488 

5. CONTRACT REFERENCE  

               

SOW 3.1 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

DD 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCKS 10, 12-13: The contractor shall provide a version of the Computer Software 

Product for each iteration within a release. The Government will provide comments 

within 30 business days of software delivery based on completion of Government 

testing of each iteration.  If Software Trouble Reports (STRs) are issued as a result of 

Government testing, the Contractor shall fix the software, adjudicate all Government 

comments, and redeliver the software within 20 business days. The redelivered 

Computer Software Product will be subject to another Government test prior to final 

acceptance.  

 

The Computer Software Product will be subject to DD250 review for each iteration. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information, 

or with a size exceeding the limits of CMPro shall be submitted on Compact Disk 

or DVD to the G-TSCMIS COR using appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A007 

2. TITLE OF DATA ITEM 

 

Conference Agenda and Briefing Materials 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-ADMN-81249A and See Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.1, 3.1.2, 3.1.2.1, 

3.1.2.2,  3.2.4.1, 3.2.4.2 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 4: Prepare in MS WORD format with content described in the following 

DIDs: DI-ADMN-81249A, DI-ADMN-81250A, DI-ADMN-81308A, DI-ADMN-

81373. Specific briefing requirements and templates for PDR and CDR are identified 

in the Government design review templates. 

 
BLOCKS 12-13: Schedules for PDR, CDRs and PMRs will be proposed by the 

contractor in accordance with the requirements in the SOW. 

 
The contractor shall provide Conference Agendas at least 5 business days prior to any 

Government-Contractor technical or engineering review. The contractor shall provide 

Meeting Material upon Government request within 5 days following the Government's 

request for Meeting Material in preparation for, or following, a Government-Contractor 

technical or engineering review, except for PDR and CDRs which shall only be 

provided 1 business day prior to the review.  

 
Other briefings and meetings may be covered with the CDRL item as required. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 

 

 

DD FORM 1423-1, FEB 2001    PREVIOUS EDITION MAY BE USED   Page     1 of   1  Pages 
 
 



N00039-14-R-0221 AMENDMENT 0001 

Exhibit A 

Page 13 of 35 

Page 13 

    

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A008 

2. TITLE OF DATA ITEM 

 

Software Version Description (SVD) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81442A 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.1.2 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

DD 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 10-13:  The contractor shall submit a draft SVD on the date of any software 

delivery for each iteration.  The Government will provide comments within 30 

business days of receipt of the draft SVD associated with a Release delivery for each 

iteration.  The Contractor shall provide the revised SVD with incorporated Government 

comments and revisions within 20 business days after receipt of Governments 

suggested revisions and comments. This revised SVD will be subject to another review 

prior to final CMPro acceptance.  Contractor failure to provide a timely revised SVD 

shall be construed as an acceptance of the Governments revisions to the draft SVD; 

however, this does not negate the obligation to provide the revised draft. The final 

submission will require DD250; however, this is not a requirement for the draft 

submission. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted in Compact Disk to the G-TSCMIS COR using appropriate 

means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  __X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A009 

2. TITLE OF DATA ITEM 

 

Software Design Description (SDD) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81435A 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.1.2, 3.1.1.3.4, 3.1.2.2 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 10, 12-13:  The SDD shall be prepared using criteria identified in the SEP 

unless otherwise approved by the government.  The contractor shall submit a draft SDD 

as entrance criteria for PDR and final SDD as entrance criteria for iteration 1 CDR, and 

will update the SDD to reflect any government-approved changes which affect the SDD.  

The Government will provide comments within 20 business days of receipt of the draft 

SDD.  The Contractor shall provide the revised SDD with incorporated Government 

comments and revisions within 10 business days after receipt of Governments suggested 

revisions and comments.  This revised SDD will be subject to another review prior to 

final CMPro acceptance.  Contractor’s failure to provide a timely revised SDD shall be 

construed as an acceptance of the Governments revisions to the draft SDD; however, 

this does not negate the Contractors obligation to provide the revised draft. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  __X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A010 

2. TITLE OF DATA ITEM 

 

Interface Design Description (IDD) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81436A and See Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.1.2, 3.1.2.2 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 4: In addition to the referenced DID and DI-CMAN-81248A, the IDD shall 

be prepared using the criteria identified in the Government SEP unless otherwise 

approved by the Government. 

 
BLOCK 10, 12-13:  The contractor shall submit a draft IDD as entrance criteria for 

PDR and a final IDD as entrance criteria for CDR, and will update the IDD to reflect 

any government-approved changes which affect the IDD.  The Government will 

provide comments within 20 business days of receipt of the draft IDD.  The 

Contractor shall provide the revised IDD with incorporated Government comments 

and revisions within 10 business days after receipt of Governments suggested 

revisions and comments.  This revised IDD will be subject to Government review 

prior to final acceptance. Contractor’s failure to provide a timely revised IDD shall be 

construed as an acceptance of the Governments revisions to the draft IDD; however, 

this does not negate the Contractors obligation to provide the revised draft. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A011 

2. TITLE OF DATA ITEM 

 

Software Product Specification (SPS) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81441A 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.3.4 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

DD 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:  BLOCK 10-13: The contractor shall submit a draft SPS on the date of  any 

software delivery for each iteration. The Government will provide comments within 30 

business days of receipt of the draft SPS associated with a Release delivery.  The 

Contractor shall provide the revised SPS with incorporated Government comments and 

revisions within 20 business days after receipt of Government's suggested revisions and 

comments.  This revised SPS will be subject to another review prior to final CMPro 

acceptance.  Contractor's failure to provide a timely revised SPS shall be construed as 

an acceptance of the Government's revisions to the draft SPS; however, this does not 

negate the Contractor's obligation to provide the revised draft.  The final submission 

will require DD250; however, this is not a requirement for the draft submission. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 

 

 

DD FORM 1423-1, FEB 2001    PREVIOUS EDITION MAY BE USED   Page     1 of   1  Pages 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  __X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A012 

2. TITLE OF DATA ITEM 

 

Software Requirements Specification (SRS) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81433A 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.3.4 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 10, 12-13:  The contractor shall submit a draft SRS on the date of any 

software delivery for each iteration. The Government will provide comments within 

30 business days of receipt of the draft SRS associated with a Release delivery.  The 

Contractor shall provide the revised SRS with incorporated Government comments and 

revisions within 20 business days after receipt of Government's suggested revisions 

and comments. This revised SRS will be subject to another review prior to final 

CMPro acceptance.  Contractor's failure to provide a timely revised SRS shall be 

construed as an acceptance of the Government's revisions to the draft SRS; however, 

this does not negate the Contractor's obligation to provide the revised draft. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collect ion of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  __X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A013 

2. TITLE OF DATA ITEM 

 

Security Plan 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

See Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.4.1 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 4: Prepare in contractor format with content described in the 

Cybersecurity guidance described in the SOW. 

 
BLOCK 10, 12-13: The Contractor shall deliver a draft Security Plan 15 business days 

prior to PDR.  The Government will provide comments within 20 business days of 

receipt of the draft Security Plan.  The Contractor shall provide the revised Security Plan 

with incorporated Government comments and revisions within 10 business days after 

receipt of Governments suggested revisions and comments. This revised Security Plan 

will be subject to another review prior to final CMPro acceptance. Contractor’s failure 

to provide a timely revised Security Plan shall be construed as an acceptance of the 

Governments revisions to the draft Security Plan; however, this does not negate the 

Contractors obligation to provide the revised draft.   The Contractor shall provide 

updates to the Security Plan when required to maintain Security Plan accuracy during 

the period of performance, but such updates shall not occur more frequent than monthly.  

Contractors shall provide such updates within 10 days following Government's request 

to update the Security Plan. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 
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ENGR 1 1  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collect ion of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  __X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A014 

2. TITLE OF DATA ITEM 

 

Automated Information Assurance Test Tool 

Reports 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

See Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.4.1 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 4: Prepare in contractor format with content described in the Automated 

C&A Scanning and Configuration Guidance v1.1. 27 July 09. 

 
BLOCK 10, 12-13:  The contractor shall submit a draft AIA Test Tool Report on the 

date of any software delivery for each iteration.  The Government will provide 

comments within 30 business days of receipt of the draft AIA Test Tool Report.  The 

Contractor shall provide the revised AIA Test Tool Report with incorporated 

Government comments and revisions within 20 business days after receipt of 

Government's suggested revisions and comments. 

This revised AIA Test Tool Report will be subject to another review prior to final 

CMPro acceptance. Contractor's failure to provide a timely revised CSAI shall be 

construed as an acceptance of the Government's revisions to the draft AIA Test Tool 

Report; however, this does not negate the Contractor's obligation to provide the 

revised draft. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A015 

2. TITLE OF DATA ITEM 

 

Software Quality Assurance Plan (SQAP) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

See Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.2.4.2, 3.2.5 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 4: Prepare in contractor format with content described in the SOW with 

reference to the metrics detailed in the SPAWAR Software Quality Assurance Metrics 

Specification (SQAMS).  The Contractor shall refer to the SPAWAR SQAP Template 

for guidance. 

 
BLOCK 10, 12-13: The Contractor shall deliver a draft SQAP 15 business days prior to 

PDR.  The Government will provide comments within 20 business days of receipt of the 

draft SQAP.  The Contractor shall provide the revised SQAP with incorporated 

Government comments and revisions within 10 business days after receipt of 

Government's suggested revisions and comments.  This revised SQAP will be subject to 

another review prior to final CMPro acceptance. Contractor's failure to provide a timely 

revised SQAP shall be construed as an acceptance of the Government's revisions to the 

draft SQAP; however, this does not negate the Contractor's obligation to provide the 

revised draft. The Contractor shall provide updates to the SQAP when required to 

maintain the SQAP's accuracy during the period of performance, but such updates shall 

not occur more frequent than monthly.  Contractors shall provide such updates within 10 

days following Government's request to update the SQAP. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 
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J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A016 

2. TITLE OF DATA ITEM 

 

Trip/Activity Reports 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

See Block 16 

5. CONTRACT REFERENCE  

               

SOW 6.2 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 4: As a minimum the Report shall include: 

a. Purpose of trip 

b. Traveler 

c. Location 

d. Point of Contact 

e. Results 

 
BLOCK 10, 12-13: No later than 10 business days after completion of a trip. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 
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 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A017 

2. TITLE OF DATA ITEM 

 

Data Accession List (DAL) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-MGMT-81453A and see Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.2, 3.1.3.1, 3.2.5 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 4: Prepare in contractor format with content described in the DID and 

exclude internal memos and Contractor proprietary data. 

 
BLOCK 10, 12-13:  The contractor shall submit a DAL within 5 business days of the 

Government's request.  Government requests for a DAL will be no more frequent than 

once a quarter. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 

 

 

 

 

 

 

 

 

 

 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

A018 
2. TITLE OF DATA ITEM 

Agile Software Metrics Report 
3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-MGMT-81740A and See Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.1.1, 3.2.3.3 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

MTHLY 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

The contractor shall answer each of the following questions using the "PMW 150 

Agile Software Metrics Report Template" Microsoft Excel file: 

 
General (Information provided on the INPUTS 

tab): Table 1: Planned Number of Weeks per 

Sprint Table 2: Point Scale Definition 

Define and describe the point scale values used to describe the complexity of the 

effort to complete a given artifact. 

Table 3: List of Artifact Types 

List and describe the various artifacts that are planned on being executed for the 

entire project. 

Table 4: List of Iterations and Sprints Planned for Entire Project 

List the names/numbers used for the iterations (or the term the Scrum team uses 

for an "Iteration") and Sprints that are planned for the entire project. 

Table 5: Mapping of Sprints to Iterations 

Map the sprint number depicted in Table 4 to its respective iteration (also 

described in Table 4). 

 

Development History (Information provided on the DEVELOPMENT HISTORY 

tab): Provide detailed information about each artifact that was worked on in each 

sprint (in the “Artifacts by Sprint” table): 

1. "Artifact ID": Captures the identification code specific for the artifact addressed 

in the Sprint 

2. "Sprint #": Specifies the Sprint in which the artifact was worked on 

3. "Artifact Type": Specifies the type of artifact (Ex: story, defect, etc.; References 

Table 3 on 'INPUTS' tab) 

4. "Was this Artifact Completed in This Sprint?": Select "Y" if the artifact was 

completed in the Sprint and "N" if the artifact was worked on but not completed in 

that Sprint 

5. "Pop Up Artifact?": Select "Y" if the artifact was an unplanned artifact and "N" 

if the artifact was planned for prior to the start of the Sprint 

6. "Requirement ID": Captures the identification code relative to the requirement 

being addressed by the stated artifact 

7. "Does this Artifact Complete the Requirement?": Select "Y" if the completion of 

COR 1 1  
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the stated artifact completes the requirement and "N" if the completion of the stated 

artifact does not complete the requirement 

"Actual Complexity Points": Provide the actual complexity points accomplished 

for the stated artifact during the specified Sprint 

 

Provide financial and resourcing information about each sprint (in the “Sprint History” 

table): 

1. "Sprint #": Specifies the most recently completed Sprint number 

2. "Date Started": Provide the date the Sprint started 

3. "Date Completed": Provide the date the Sprint completed 

4. "Team Size": Provide the Scrum team size in terms of full-time equivalents 

5. "Hours Expended": Provide the actual hours expended by the Scrum team during the 

Sprint 

6. "Dollars Expended": Provide the actual cost including fee) expended during the 

Sprint.  

The contractor shall provide additional information as described below: 

Product Backlog 

1. Provide an updated backlog after each Sprint that includes: 

a. A list of all artifacts planned to be completed by the end of R3 for each artifact type 

(identified by unique identification code) with a brief qualitative description of the 

artifact 

b. Current complexity point estimate for all artifacts 

c. Current priority list of each artifacts based on a scale agreed upon by the Program 

Office 

d. Current status of each artifact (Ex.:  Closed, In Progress, Not Started, etc.) 

 
Software Sizing Metrics 

1. Reference DI-MGMT-81740A, DATA ITEM DESCRIPTION: 

SOFTWARE RESOURCES DATA REPORTING: FINAL DEVELOPER 

REPORT AND DATA DICTIONARY (18 MAY 2011) as Authority. 

The DID is tailored as follows: 

a. Any references to the Cost Working group Integrated Product Team (CWIPT), 

CSDR, and OSD CAIG are not applicable for the G-TSCMIS effort. The Program 

Office will serve the role of the CWIPT. 

b. The following paragraphs of DI-MGMT-81740A are required: 3.3 and 3.6 

 
BLOCKS 10, 12-13: The Contractor shall prepare an initial Agile Software 

Metrics Report that contains only the Product Backlog information described 

above, within 15 business days prior to the start of iteration 1 CDR. 

Thereafter, the Agile Software Metrics Report shall be submitted on a monthly basis, 

due no later than the tenth (10th) working day of each month. The Report shall 

include Sprints completed within the financial reporting period. The Report financial 

data will be based on the Sprint start and end dates. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 
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H. DATE 
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J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A019 

2. TITLE OF DATA ITEM 

 

Configuration Management Plan (CMP) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-CMAN-80858B 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.2.1 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 10, 12-13: The Contractor shall deliver a draft CMP 15 business days prior to 

PDR.  The Government will provide comments within 20 business days of receipt of 

the draft CMP.  The Contractor shall provide the revised CMP with incorporated 

Government comments and revisions within 5 business days after receipt of 

Governments suggested revisions and comments.  This revised CMP will be subject to 

another review prior to final CMPro acceptance. Contractor’s failure to provide a 

timely revised CMP shall be construed as an acceptance of the Governments revisions 

to the draft CMP; however, this does not negate the Contractors obligation to provide 

the revised draft. The Contractor shall provide updates to the CMP when required to 

maintain the CMPs accuracy during the period of performance, but such updates shall 

not occur more frequent than monthly.  Contractors shall provide such updates within 

10 days following Government's request to update the CMP. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 
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 15. TOTAL      2 2  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A020 

2. TITLE OF DATA ITEM 

 

RESERVED 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

 

5. CONTRACT REFERENCE  

               

 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

 
9. DIST. 

STATEMENT 

    REQUIRED 

 

 

10. FREQUENCY 

 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A021 

2. TITLE OF DATA ITEM 

 

Configuration Status Accounting Report 

(CSAR) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-CMAN-81253A 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.2.1 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

MTHLY 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 12-13:  The first submission is due by the tenth working day following 

Iteration 1 CDR. Then, the CSAR shall be submitted electronically on a monthly 

basis, due no later than the tenth (10th) working day of each month.   

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

 

 

 

 

 

 

 

 

 

 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A022 

2. TITLE OF DATA ITEM 

 
Software User Manual (SUM) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

See BLK 16 

5. CONTRACT REFERENCE  

               

SOW 3.3.3 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 4: The contractor shall submit the SUMs in Type 1 Linked PDFs to CMPro. 

The contractor shall implement all the instructions, excluding all TDAD requirements, 

found in the G-TSCMIS Technical Manual Contract Requirements (TMCR), number 

130004.  In accordance with SPAWARINST4160.3B the contractor shall submit the 

SUM in an authorized XML format. 

 
BLOCK 10, 12-13: The contractor shall submit a draft SUM on the date of any software 

delivery for each iteration. The Government will provide comments within 30 business 

days of receipt of the draft SUM associated with a Release delivery. The Contractor 

shall provide the revised SUM with incorporated Government comments and revisions 

within 20 business days after receipt of Government's suggested revisions and 

comments. This revised SUM will be subject to Government review prior to final 

acceptance. Contractor's failure to provide a timely revised SUM in Type 1 linked PDF 

format shall be construed as an acceptance of the Government's revisions to the draft 

SUM; however, this does not negate the Contractor's obligation to provide the revised 

draft in PDF format. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

 

 

 

 

 

 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A023 

2. TITLE OF DATA ITEM 

 
Human Engineering Program Plan (HEPP) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-HFAC-81742A 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.3.2 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 10, 12-13: The contractor shall submit a draft HEPP 15 business days prior to 

PDR. The Government will provide comments within 20 business days of receipt of the 

draft HEPP. The Contractor shall provide the revised HEPP with incorporated 

Government comments and revisions within 10 business days after receipt of 

Government's suggested revisions and comments. This revised HEPP will be subject to 

another review prior to final CMPro acceptance. Contractor's failure to provide a timely 

revised HEPP shall be construed as an acceptance of the Government's revisions to the 

draft HEPP; however, this does not negate the Contractor's obligation to provide the 

revised draft in PDF format. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

 

 

 

 

 

 

 

 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A024 

2. TITLE OF DATA ITEM 

 
Contractor System Integration Test (CSIT) Training 

Material (CTM) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

See BLK 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.3.2 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 4: The contractor shall submit CTM in MS PowerPoint format in 

accordance with the SOW. 

 
BLOCK 10, 12-13: The contractor shall submit CTM 20 business days before any 

CSIT training event. The Government will provide comments within 10  business 

days of receipt of the CTM. Resubmit within 5 business days. The Contractor shall 

provide the revised CTM in conjunction with the CSIT training event. 

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

 

 

 

 

 

 

 

 

 

 

 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A025 

2. TITLE OF DATA ITEM 

 

Software Installation Plan 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

See BLK 16 

5. CONTRACT REFERENCE  

               

SOW 3.3.5 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

See Block 16 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 4: The contractor shall submit the Software Installation Plan in contractor 

format in accordance with the SOW. 

 
BLOCK 10, 12-13: The contractor shall submit the Software Installation Plan with 

any software delivery for each iteration. The Government will provide comments 

within 30 business days of receipt of the draft Software Installation Plan. The 

Contractor shall provide the revised submission with incorporated Government 

comments and revisions within 20 business days after receipt of Government's 

suggested revisions and comments.  

 
Updated CDRL submissions shall be submitted with change bars. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

 

 

 

 

 

 

 

 

 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A026 

2. TITLE OF DATA ITEM 

 

Contractor’s Progress, Status, and 

Management Report 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81904 and See Block 16 
5. CONTRACT REFERENCE  

SOW 3.2.3.2, 3.2.3.3, 3.2.3.5, 

3.2.4.3 

 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

MTHLY 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 4: The contractor shall submit the CDRL in contractor format in 

accordance with the SOW. The CPSMR shall provide standalone visibility into the 

technical, cost, and schedule progress and status of the awarded contract.   

 

A brief narrative shall be included with the CPSMR that addresses:  

Period Covered by Report; Significant Accomplishments -- description of the 

technical progress made during that period; Significant Issues; Schedule Status -- 

indicate if efforts are on schedule. If not, indicate the reason for the delay and the 

projected completion or delivery date, if applicable; Travel Activity; Progress 

Towards Significant Milestones; Risk Management Plan Updates; 

Planned/Forecasted Technical Or Program deviations; Subcontractor Performance 

Issues (if applicable). The CDRL shall document decisions and actions resulting 

from Government Reviews and meetings (e.g., In-Process Reviews). 

 
BLOCK 10, 12-13: The contractor shall submit the CDRL within 10 working days 

following the end of the month.  

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

 

 

 

 

 

 

 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A027 

2. TITLE OF DATA ITEM 

Contract Funds Status Report (CFSR) 
3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81468 

 

5. CONTRACT REFERENCE  

      SOW 3.2.3.4 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

MTHLY 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 4: The contractor shall submit the CFSR in contractor format in accordance 

with the DID. 

 
BLOCK 10, 12-13: The contractor shall submit the CFSR within 10 business days 

following the end of the month.  

 

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A028 

2. TITLE OF DATA ITEM 

 

Engineering Change Proposal 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-CMAN-80639 

5. CONTRACT REFERENCE  

               

SOW 3.1.1.2.1 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

ASREQ 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

BLOCK 4: The contractor shall submit the ECP in contractor format in accordance 

with the SOW and DID. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro 

website. Any deliverables containing classified or sensitive information shall be 

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

0004, 1003 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

G-TSCMIS 

E. CONTRACT/PR NO. 

 

N00039-14-R-0221 

F. CONTRACTOR 

 

 TBD  
1.  DATA ITEM NO 

 

A029 

2. TITLE OF DATA ITEM 

 

Report/Record of Meeting/Minutes 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-ADMN-81505 and See Block 16 

5. CONTRACT REFERENCE  

               

SOW 3.1.2.1, 3.1.2.2,  3.2.4.1, 

3.2.4.2 

6. REQUIRING OFFICE 

PMW-150/Maritime C2 Division 

7. DD250 REQ 

LT 
9. DIST. 

STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

BLOCK 4: Prepare in MS WORD format with content described in the following 

DIDs: DI-ADMN-81250A, DI-ADMN-81308A, DI-ADMN-81373. Specific briefing 

requirements and templates for PDR and CDR are identified in the Government design 

review templates. 

 
BLOCKS 12-13:  The contractor shall provide Meeting Minutes within 5 days 

following any Government-Contractor technical or engineering review. The contractor 

shall provide Action Item Reports within 5 business days following the Government's 

request for Reports in preparation for, or following, a Government-Contractor technical 

or engineering review.  

 
Other briefings and meetings may be covered with the CDRL item as required. 

 
BLOCK 14: The Contractor shall submit this deliverable electronically to the 

CMPro website. Any deliverables containing classified or sensitive information 

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using 

appropriate means. 

COR 1 1  

    

ENGR 1 1  

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL      2 2  
G. PREPARED BY 

G-TSCMIS APM 
H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 

 

 

DD FORM 1423-1, FEB 2001    PREVIOUS EDITION MAY BE USED   Page     1 of   1  Pages 
 


